FISH HATCHERY ROAD CONSTRUCTION UPDATE

Forward this email to family, friends and co-workers who travel this area and encourage them to sign up
for Project email updates! STAY INFORMED: Fish Hatchery Road Project website and connect through
Facebook, Twitter and YouTube.

Weekly Construction Update: September 1 — September 10
Access is open to area businesses and neighborhoods in the project area. Please continue to patronize our local
businesses

Overall Project Summary: Reconstruct FHR from Traceway Drive south to Brendan Avenue

e Stage F (Reconstruct SB lanes, Traffic moved east & onto new NB lanes): June 28" — October
e Stage G (Medians, Daily closures with traffic split & using permanent lanes): Fall — 11/12/21

Traffic Alerts:
e Current Conditions:
o Stage F (Traffic shifted onto new NB lanes, SB being reconstructed)
e Upcoming Impacts:
o Friday, 9/10: Anticipate McKee traffic & pedestrians switched (Stage F1) to south half of intersection
= Eliminates SB right turns at Brendan
= Only motorists on Brendan can turn SB onto FHR or motorists EB from McKee turning right onto
SB FHR can turn right onto Brendan
o Friday, 9/10 : Anticipate Caddis traffic & pedestrians switched to south half of intersection
Plan Ahead: Three-week construction outlook
¢ Remaining Week
o South half of Caddis: complete storm, water, grading, curb and sidewalk
o Electrical — continue installing bases and handholes working south to north
o Structures:
»= Finish R-355 coping
= Pedestrian Path rail footings
= Pour overhead sign structure bases (S-13-580 & 582)
o Grading — finish behind McKee curb
o Water — Morning shutdown (Wed) to complete Caddis work
o Concrete — First half of week, finish McKee, then install color in medians working south to north, then
Caddis once available
o Week of 9/7
o Reminder: Monday, 9/6 has holiday restrictions. Any work requires COF prior authorization.
o Pavement Marking at McKee
o Electrical:
= Possibly start hanging McKee & Caddis signal poles
o HMA - south half of Caddis (binder), McKee west limit (binder & surface)
e Week of 9/13
o Focus on north half of McKee & Caddis — removing pavement & storm sewer

o Utility relocations EDP\b
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The project field office is located at 2948 North Fish Hatchery Road, Fitchburg, WI. If you plan
to stop onsite, please call ahead of time (608) 347-1355 so we can ensure someone is PARTNERS

available to meet.
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http://www.fitchburgwi.gov/list.aspx
https://www.fitchburgwi.gov/2626/23231/FHR-Recon
https://www.facebook.com/FitchburgWITransportationProjects/
https://twitter.com/FitchburgWI_TP
https://www.youtube.com/results?search_query=fish+hatchery+road+construction
https://www.google.com/maps/place/2948+Fish+Hatchery+Rd,+Fitchburg,+WI+53713/@43.0277276,-89.4154195,17z/data=!3m1!4b1!4m5!3m4!1s0x8807ad5cacce91e3:0x72f5edf15ca80fe!8m2!3d43.0277276!4d-89.4132255

